

# Activity

Activity	2007				2008				2009				2010		
	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
<b>PD&amp;E Study Begins</b> Project team began data collection and traffic study.	[Progress bar: Spring 2007 to Spring 2008]														
<b>Study Kickoff</b> Newsletter introduces studies and informs how to obtain more information and provide comments.				[Yellow star]											
<b>Data Collection</b> Project team collects existing environmental and social data for alternatives development and analysis.					[Progress bar: Summer 2008 to Fall 2008]										
<b>Develop and Analyze Alternatives</b> Based on need for improvements, traffic modeling, data collection, and initial public input, project team develops alternatives for analysis.						[Progress bar: Summer 2008 to Summer 2009]									
<b>Alternatives Public Workshop</b> Newsletter announces Alternatives Public Workshop. Workshop presents alternatives under consideration and solicits public input.									[Yellow star]						
<b>Develop Recommended Alternatives</b> Based on public input and further analysis, project team selects preferred alternatives.										[Progress bar: Summer 2009 to Spring 2010]					
<b>Public Hearing</b> Newsletter announces Public Hearing. Hearing presents recommended alternatives and takes comments for the official record.													[Yellow star]		
<b>Final Documents and PD&amp;E Study Completion</b> Project team incorporates comments into preferred alternative and finalizes documents.														[Progress bar: Spring 2010 to Summer 2010]	