



Howard Frankland Bridge (I-275/SR 93)

PD&E Study (northbound) and Regional Transit Corridor Evaluation



Study Schedule

Activity	2011				2012				2013			
	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter
Study Kickoff	★											
Data Collection	■											
Develop/Analyze Bridge & Transit Alternatives		■										
Select PD&E Recommended Alternative									■			
Stakeholder Meetings									★			
Public Hearing												★
Finalize PD&E Documents												■
PD&E Location & Design Concept Acceptance												■