



STUDY SCHEDULE

Project Kick-off	April 2022
Data Collection & Existing Conditions	Ongoing
Alternatives Development & Evaluation	Underway
Alternatives Public Workshop	June 15, 2023 
Public Hearing (If Necessary)	Spring 2024
Finalize Study Documents (If Necessary)	Summer 2024
Study Approval (If Necessary)	Fall 2024

FDOT 5-YEAR TENTATIVE WORK PROGRAM FY 2023/24 - 2027/28

Design*	Right of Way	Construction*
FY 2023/24	Pending	FY 2025/26

*Funded under FDOT WPI Segment No. 445652-1