



I-275 (SR 93) Design Change Re-evaluation

Project Development and Environment Study from south of 54th Avenue South to north of 4th Street North, Pinellas County, Florida
WPI Segment # 424501-1, ETDM # 12556

FUNDING SOURCES

PROJECT PHASE	FDOT Adopted 5-Year Work Program Fiscal Years 2020 - 2024		
	Segment A (Lane Continuity)	Segment B (Lane Continuity & 2 Express Lanes)	Segment C (1 Additional Express Lane)
Design Change Re-evaluation	N/A	Underway	Underway
Right-of-Way Acquisition	FY 2022 (1)	FY 2022 (1)	N/A
Design/Build	FY 2024 (2)	FY 2024 (2)	Not currently funded

(1) Right-of-way acquisition related to stormwater management facilities and floodplain compensation required for Segment A and Segment B.

(2) Partially funded.

