



## SCHEDULE AND FUNDING

### Project Schedule

<b>Study Began</b>	<b>February 2020</b>
<b>Data Collection</b>	Completed August 2022 (*Delayed)
<b>Preparation of Documents</b>	Ongoing
<b>Public Hearing ★</b>	February 28, 2023
<b>PD&amp;E Study Approval</b>	2 <sup>nd</sup> Quarter of 2023

### Project Funding

Phase (Segment 1 – Pinellas Segment)	Fiscal Year(s)
Design	2022/2023
R/W Acquisition	Not Currently Funded
Construction	Not Currently Funded

Phase (Segment 2 & 3 – Bay Segment and Hillsborough Segment)	Fiscal Year(s)
Design	Not Currently Funded
Right-of-Way Acquisition	Not Currently Funded
Construction	Not Currently Funded