Beckett Bridge PD&E Study
Meeting with City of Tarpon Springs Staff
September 13, 2012
Agenda

Date: September 13, 2012
Time: 3:30 pm
Location: Pinellas County Utilities Building, 6™ Floor Conference Room,

A. Review Alternatives Developed (Plan/Profile)
a. Permanent Removal of Bridge
b. Construction of New Low-Level Movable Bridge
c. Construction of New Mid-Level Fixed Bridge
i. Option A
ii. Option B

B. Possible Meeting with City of Tarpon Springs Commission
C. City Resident Representative for Cultural Resource Committee

E. Project Schedule



Meeting Notes ecoriver

Consulting Engineers

Date: September 13, 2012

Time: 3:00 pm

Place: Pinellas County Utilities Building, 6" Floor Conference Room,
RE:  Beckett Bridge PD&E Study- Coordination Meeting
Recorded by: Ann Venables

Attendees: Tony Horrnik, Pinellas County
Tom Washburn, Pinellas County
Tom Funcheon, City of Tarpon Springs
Gary Schurman, City of Tarpon Springs
Jim Phillips, EC Driver
Ann Venables, EC Driver

Purpose
The purpose of the meeting was to coordinate the alternatives developed to date with City staff .

Summary of Discussion

Review of Alternative Concept Plans

Jim Phillips reviewed the alternative concept plans developed for removal or replacement of the
existing bridge. (Note: The No-Build alternative will be considered a viable alternative
throughout the study.) The following alternatives were discussed:

¢ No-Build with Permanent Removal of the Bridge

e Rehabilitation

e Replacement with a Low-Level Movable Bridge

e Replacement with a Mid-Level Fixed Bridge (with 27’ 8 %" of vertical clearance)
o Option A
o0 OptionB

Issues including proposed grade, potential impacts to property, drainage issues and design were
discussed for each alternative.

The Low-level movable bridge alternative can be constructed within existing right-of-way,
assuming that no stormwater ponds would be constructed within the project corridor.

Options A and B for the Mid-Level fixed bridge alternative would have substantial right-of-way
impacts. Proposed retaining walls would impact access to Riverside Drive for adjacent
properties. Both options propose construction of access roads to preserve access to the Bayshore
Mobile Home Park and to maintain the connection between Pampas Avenue and Venetian Court.

The maximum vertical clearance over the navigation channel proposed is 27 8 %" for the mid-
level option. Higher vertical clearance would result in substantial impacts to the intersections of
Chesapeake Drive and Forest Avenue with Riverside Drive, and construction would extend
beyond the project limits.

Comments by Tom Funcheon and Gary Schurman
Tom and Gary discussed the drainage problems within the project corridor, particularly near
Chesapeake Drive. Both indicated that the addition of a stormwater pond on the north side of
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Riverside Drive and/or located on the empty lot adjacent to the Tarpon Springs Yacht Club would
be advantageous and suggested that it be added to the low-level bridge alternative plans.

Tom and Gary also believe there is an existing drainage pipe on the south side of Riverside Drive
between Chesapeake Drive and the bridge that may be silted in. They would appreciate
additional information on the condition of this pipe if available.

Gary noted that there is a driveway and garage on the south side of the road just west of Forest
Avenue that may present grade challenges.

Community Involvement
Tom and Gary agreed that all of the alternatives developed, including the mid-level options
should be presented at the Community Workshop.

Tom and Gary stated that the project team is encouraged to make a presentation to the City
Commission that summarizes the alternatives to be presented at the Community Workshop.

Gary suggested contacting Karen Lemons, the City’s new Development Director to inquire about
a possible neighborhood representative for the Cultural Resource Committee (CRC).

Gary also stated that Gwen Neil publishes a newsletter for homeowners along Chesapeake Drive,
although there is no organized homeowner association in that area. He will provide her contact
information.
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EVENT CALENDAR

MAYOR DAVID O. ARCHIE
VICE-MAYOR SLATTERY
COMMISSIONER LARSEN
COMMISSIONER TARAPANI
COMMISSIONER BANTHER

EMAIL THE MAYOR AND
COMMISSIONERS

*x **x **x **x **x

REGULAR SESSION AGENDA
TUESDAY, OCTOBER 1, 2013
6:30 P.M.

* **x **x ** **x *

CALL TO ORDER

ROLL CALL
INVOCATION

PLEDGE OF ALLEGIANCE
PUBLIC COMMENTS

PROCLAMATIONC(S):
1. NATIONAL BREAST CANCER AWARENESS MONTH

PRESENTATION(S):

2. FLORIDA GREEN BUILDING COALITION: SUZANNE COOK; SILVER
RECERTIFICATION

3. P-TEC PRESENTATION; ROLAND BRYANT AND RAY GORMAN

4. BECKETT BRIDGE PROJECT UPDATE: ANN VENABLES, PROJECT
MANAGER, URS CORPORATION AND TONY HORNIK, PROJECT MANAGER,

CiTY DEPARTMENTS

CEMETERY

City CLERK

CiTy MANAGER

CODE ENFORCEMENT
CULTURAL SERVICES
DEVELOPMENT SERVICES
EcoNomIc DEVELOPMENT
EMERGENCY MANAGEMENT
FINANCE

FIRE RESCUE

GoLF COURSE

HUMAN RESOURCES
LIBRARY

MARINA
MAYOR/COMMISSION
PoLICE DEPARTMENT
PARKS MAINTENANCE
PuBLIC SERVICES




EMAILL THE CITY MANAGER

CITY MANAGER
PRESENTATIONS

COMMISSION AGENDA

BOARDS AND COMMITTEES

VIDEO LIBRARY

324 E. PINE STREET
TARPON SPRINGS, FL 34689
TELEPHONE: 727-938-3711
FAX: 727-937-8199

PINELLAS COUNTY

CONSENT AGENDA:

5. MINUTES:

. AUGUST 6. 2013 REGULAR SESSION

. AUGUST 12, 2013 BUDGET WORK SESSION

. AUGUST 20, 2013 REGULAR SESSION

. SEPTEMBER 3, 2013 REGULAR SESSION

. SEPTEMBER 12, 2013 SPECIAL SESSION — PUBLIC HEARING
. SEPTEMBER 17, 2013 REGULAR SESSION

. SEPTEMBER 23, 2013 SPECIAL SESSION — PUBLIC HEARING
. SEPTEMBER 23, 2013 SPECIAL SESSION

6. SATISFACTION AND RELEASE OF LIENS

7. ATTORNEY'S FEES:

A._FRAZER HUBBARD BRANDT TRASK YACAVONE METZ & DIAGNEAULT,
LLP: INVOICE # 43384

B._ THOMPSON SIZEMORE GONZALEZ & HEARING, LLP: INVOICE #
71557
8. SPECIAL EVENTS:

A._N. SAFFORD/FITNESS PARK/ DOG PARK GRAND OPENING; ZOMBIE
RUN AND HALLOWEEN FAMILY FUN DAY — CITY OF TARPON SPRINGS: 10-
19-2013

B. ANTIQUE & TREASURE SALE — CHAMBER OF COMMERCE: 11-16-
2013

C. GREEK FOOD AND WINE FESTIVAL — ST. NICHOLAS GREEK
ORTHODOX CATHEDRAL: 11-15, 16, 17-2013
9._INCREASE FILE NO. 130009-C-JJ: TELEPHONY EQUIPMENT & SERVICES
10. RENEW FILE NO. 120122-N-JJ: MAINTENANCE OF PUBLIC
RESTROOMS AT THE SPONGE EXCHANGE

TOTTMOUOm@>

SPECIAL CONSENT AGENDA:

11. REQUEST FOR APPRAISAL — JEFFERSON BANK BUILDING PARKING
LOT

12. INCREASE RFP NO. 090100-P: JOB ORDER CONTRACTING

ORDINANCES AND RESOLUTIONS:

13. RESOLUTION 2013-47: APPLICATION 13-52 KEYSTONE RIDGE
ESTATES SITE PLAN APPLICATION, KEYSTONE ROAD AT MELON STREET
14._ORDINANCE 2013-23: AMENDING THE COMPREHENSIVE ZONING AND
LAND DEVELOPMENT CODE AND CRA AND SPONGE DOCKS SMARTCODE
TO PROVIDE FOR DOGS IN PUBLIC FOOD SERVICE ESTABLISHMENTS
(1ST READING)

15. RESOLUTION 2013-48: APPLICATION 13-52 A PLAYCE FOR PUPS;
CONDITIONAL USE APPLICATION TO ALLOW OVERNIGHT BOARDING OF
ANIMALS AT 39930 U.S. HIGHWAY 19 NORTH

PusLic WORKsS

PURCHASING

RECREATION

RoADS & STREETS

SANITATION & RECYCLING
TREATMENT PLANT

UTILITY BILLING

WATER DISTRIBUTION & SEWAGE
COLLECTION

WATER DivISION




BOARD AND STAFF COMMENTS:
ADJOURNMENT

* *

NEXT MEETINGS:

* * X

TUESDAY, OCTOBER 15, 2013 - 6:30 PM - REGULAR SESSION

TUESDAY, NOVEMBER 5, 2013 - 6:30 PM - REGULAR SESSION
TUESDAY, NOVEMBER 19, 2013 - 6:30 PM - REGULAR SESSION
TUESDAY, DECEMBER 3, 2013 - 6:30 PM - REGULAR SESSION

TUESDAY, DECEMBER 17, 2013 - 6:30 PM - REGULAR SESSION
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CITY OF TARPON SPRINGS BOARD OF COMMISSIONERS
RULES OF PROCEDURE
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PUBLIC COMMENT:

No speaker shall have the right to address the Board of
Commissioners for more than four (4) minutes on any particular
item. Members of the public present at the meeting may donate
their time to a speaker to extend the speaker’s time but such
donation shall forfeit the donator’s right to speak. The speaker shall
identify the persons who have donated their speaking time. Each
donation shall extend the speaker’'s time an additional two (2)
minutes. In no event shall the speaker’s time be extended beyond
ten (10) minutes of total speaking time. Any deviation from this rule
must be approved by the consensus of a majority of the Board, but
no vote need be taken to waive this requirement.

Each person addressing the City Commission shall approach the
podium, shall give his or her name and address in an audible tone
of voice. All remarks shall be addressed to the City Commission as
a body, and not to any member thereof. All speakers, including City
Commissioners, shall be recognized by the Mayor. No person,
other than members of the City Commission and the person having
the floor shall be permitted to enter into any discussion, either
directly or through members of the City Commission. No questions



shall be asked to individual Commission members, except through
the Mayor. Any person making personal, impertinent, or slanderous
remarks, or who shall become boisterous while addressing the City
Commission may be requested to leave the meeting and may
forthwith be barred from further audience at that meeting.

PRESERVATION OF ORDER:

The Mayor shall preserve order and decorum, and shall prevent
attacks on personalities or impugning of motives of particular
members, and shall prevent digression from the question under
discussion. The Mayor shall ensure that no boisterous conduct,
such as cheering, clapping, or the like shall permitted during
debate. The Chief of Police or his or her designate shall be the
sergeant-at-arms of the City Commission.

APPEALS AND RECORD OF PROCEEDINGS:

If any person decides to appeal any decision made by the Board of
Commissioners with respect to any matter considered at this
meeting, he/she will need a record of the proceedings, and that for
such purpose, he/she may need to ensure a verbatim record of the
proceedings is made, which record includes the testimony and
evidence upon which the appeal is to be based. The City of Tarpon
Spring does not furnish verbatim transcripts. Interested parties
should make necessary arrangements for the verbatim transcript in
advance.

ACCOMMODATION FOR PERSONS WITH DISABILITIES:

Any person with a disability requiring reasonable accommodation in
order to participate in this meeting should call 727-938-3711 or fax
a written request to 727-937-8199.
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Beckett Bridge PD& E Study

Presentation to:
City of Tarpon Springs Commission
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Pinellas "3 Project Limits

Begm Project
o7 fc’m‘

il - -.. .' !" : : ; .4 | g ; -t = . *
BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY



Pénellas )~ Beckett Bridge

{ Constructed 1924
| — Original timber construction

! Substantially Rehabilitated
. 1956

— Original steel bascule span
and machinery retained

Major Repairs in 1979,
1998 and 2011

— Machinery replaced
“in-kind”

Sufficiency Rating 44.7

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



Vs e - Project Need
(ounty§

0  Functionally Obsolete

— Narrow Lanes
iy * No Shoulders
¥ * No bicycle lanes

— Narrow Sidewalks

Do Not Meet ADA
Requirements

 Structural Deficiencies
— Load Posted

— Not designed for =
current heavier vehicles =~

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m




Ve -~ Existing Typical Section
(ounty

?.’_2—,’ 107 10) 2!_21’

NN
x T 0N X

28°-1/2” OVERALL BRIDGE WIDTH

CHE 5

No Shoulders Narrow Sidewalks

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m




VL@~ National Register Eligible
(ounty

4l * Determined Eligible for listing in the National
Register of Historic Places

— One of a few remaining pre-1965, Single-Leaf
Rolling-Lift Bascule Highway Bridges in Florida

— Eligible in Areas of Community Planning and
Development, Transportation and Engineering

— Contributed to Westward Expansion of the City of
Tarpon Springs

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



| 4 - - =
Pinellas f; Existing Bridge
(ounty &
 Vertical Clearance - 6 ft
e Horizontal Clearance - 25 ft
 Opens with 2-hr Notice -

Total # Bridge
' Openings

2009 -10
2010-20
2011-18
2012 -14

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m




) peves < Project History
(ounty

b Study Began January 2012
Alternatives Considered
e No-Build
.{1 .4 * No-Build with Permanent Removal
= of Existing Bridge
|  Rehabilitation (No Widening)
e Replacement

— Fixed Bridge - 28 feet Vertical Clearance
— Movable Bridge - 7.8 feet Vertical Clearance

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



Pinellas "} Project History
(ounty

\ Stakeholder/Local Government Presentations
1 October - November 2012
\ — Chamber of Commerce
— Rotary Club

— Tarpon Springs Yacht Club §a¢
— MPO Board
— MPO Advisory Committees ~

— City of Tarpon Springs
— Pinellas County BCC
— Cultural Resource Committee (CRC)

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m




Pmellas% Community Input
(ount

e Alternatives Public Meeting - January 2013
77 Written Comments Received

Uy Preferences for Alternatives
¢ 4 No-Build 7
No-Build, Remove Bridge 2

, -.ﬁ Rehabilitation 11

Rehabilitation or New Movable 12
New Movable Bridge 32
New Fixed Bridge 4

(28 ft Vertical Clearance)

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY coriver




VA @ - Community Input
(ounty
. e Alternatives Public Meeting - January 2013

e Community Concerns
1‘]. — Need for safer pedestrian
i facilities

Sl "‘ — Bridge should provide

13;57@_._. adequate vertical clearance

— Bridge should not adversely
affect historic character of
the community

— Duration of detour should be ! ! ~, b e
-~ minimized L
.3 A H 3

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



Vi AN@ - Project History
(ounty

CRC Meeting - March 2013

|i
| \®

SHPO requested evaluation of two new Rehabilitation
Alternatives with Improved Sidewalks
* Rehabilitation with Widening
— Provide sidewalks on both
sides
* Reconfiguration of Existing
Bridge (No Widening)

— Provide sidewalk on one

side

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY coriver



s ke < Existing Bascule Typical Section
(ounty»§

26’- 8" Total Width
10 ft lanes, no shoulders
i) 2’3" sidewalks

¢ CONSTRUCTION (Sym.)
26'8” _ b
23 10 ft i 10 ft - 2’3

|

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



yiia k@ -~ Rehabilitation with Widening

(ouniy &

.
Il

| e

Total Width - 42 feet

Established Minimum Acceptable
Typical Section

e 5’6" sidewalks - both sides

.4 e 11 ftlanes

;;gq& o= 3 ft shoulders

””””””””

5’6” 14 ft

14 ft _

5'6”

1

i -6

i
|
BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m
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VA3 ke~ Rehabilitation with Widening
(ounty»§

Conclusions of Detailed Engineering Analysis

|
|
| \®

-.  Widening the bridge to provide improved sidewalks
requires replacement of

— Movable (Bascule) Span

— Bascule piers which support the span

. * No elements of the original bridge would remain

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



. Reconfiguration of Existing

FASH® < Bridge - No Widening

(ounty

h Rehabilitation with reconfiguration of existing
bridge to provide one 5.5’ wide sidewalk
without widening existing bridge

ol
.« Conclusions of Detailed Engineering Analysis

.,1
Not feasible - Minimum typical section requires
32.1 feet - Approximately 4 feet wider than existing

 Widening would require replacement of bascule
spans and piers

 No elements of the original bridge would remain

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m




Vs k@ - Rehabilitation Options - Costs

(ounty

| Costs
8 Original Rehabilitation Concept - $9.5 M
e (No Widening/No Sidewalk Improvements)
Rehabilitation (with Widening) - $12.5 M
(Widened to provide two 5.5 ft wide sidewalks
Reconfiguration of Existing Bridge
(No widening, one 5.5 ft wide sidewalk)
Not Feasible
New Movable Bridge - $15.8 M
(Provides two 6 ft sidewalks)

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m




VI k@ - Life Cycle Cost Analysis
(ounty

Costs Compared over a 100 Year Period

 Rehabilitate the bridge in 2020 then replace
. it with a new movable bridge in 2038

(25 years from 2013)

Versus
|« Replace the bridge in 2020 with a new
movable bridge

Result - More Cost Effective to Replace
Bridge in 2020

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m




'/, Rehabilitation Options -

LUEEHY - SHPO Determination

County s§
i SHPO Determinations
iy  Engineering Analysis provides “ample
1‘,_‘ evidence” to support the project team’s

~ _»4 opinion that a new bridge would be

e o 'i."' preferable to the rehabilitation.”

.

o Mitigation will be required if existing bridge
Is demolished

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



Vs i@ - New Movable Bridge

(ounty
. Description
ltl'~ * No right-of-way impacts
iy e Vertical Clearance 7.8 feet
— (existing 6 feet)

e Horizontal Clearance 25 feet
— (same as existing)

 Total Width 47.2 feet
— Approximately 19 feet wider than existing

— 11 ft travel lanes

— B.5 ft shoulders and 6 foot sidewalks - both
sides

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m




VI IRT@ -~ Movable Bridge Typical Section
(ounty»§

Total Bridge Width - 47.2 feet

47.2° OVERALL BRIDGE WIDTH

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY ‘n




Pinellas
(ounty

Total Width - 46 feet

‘ }_ | EXISTING RIGHT-OF-WAY

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY URS



Dinellas Proposed Roadway Typical

(ounty
Total Width - 38 feet

EXISTING RIGHT-OF-WAY

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



/. New Movable Bridge

'~ Aesthetics

I Period appropriate aesthetic styles common in
Ay Scherzer Rolling-Lift Bridges constructed
I between 1920 and 1945

~ = ., * Industrial
.« Moderne

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



D on M View from Dock
S W = Northwest of Bridge

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY



vy

W5 |Y@ -~ New Movable Bridge
(ounty

“Industrial” Style
H Rolling-Lift Bascule Bridge

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY



D on M View from Dock
et < Northwest of Bridge

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY



)3k~ New Movable Bridge
(ounty &

_.7_7“7‘: '

3 Fﬁ"“@!ﬂ;@ i.l =S

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



New Movable Bridge

3D Model Views
Industrial Style

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



Vi ki@ - New Movable Bridge
(ouniy s

3D Model Views
Industrial Style

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



) on PeYe < Aesthetic Alternatives
County @&

O ek
oM

. MI (1933)
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) on PeYe < Aesthetic Alternatives
County @&

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



VHE EE - Aesthetic Alternatives
(ouniq%

ther -Historic Rolling Lift Bridges - Moderne

a
—

B —

!

Market Street, Chattanooga, TN (1917)

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m




yia e - Aesthetic Alternatives
(ounty

ther -Historic Rolling Lift Bridges

Ortega River Bridge,
Jacksonwlle FL (1927)

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m




equired Mitigation

Historic American Engineering Record (HAER)
i Documentation

o
)

| Large format photographs

Historic bridge plans copled on archival paper

PROPOSED BRIDGE AND LIFT SPAN ACROSS TARPG‘N BAYOU
AT TARPON SPRINGS, FLORIDA

T0 BE ERECTED BY

BOARD OF COUNTY COMMI3SIONERS- PINELLAS COUNTY,FLORIDA
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VS kY@ - Minimization/Mitigation Options
(ounty

e Possible Mitigation

= Choose Bridge Rail to Preserve Viewshed from Bridge
! = Educational Kiosk/Monument in Public Space

= On or Near Bridge

- "" = |n City Park or Museum

T
N W
Dl

i\' |

= |ncorporate Monument into Second Control House

= |ncorporate Portion of Original Bridge into New
Bridge

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



VS @ - Minimization/Mitigation Options
(ounty

A, Possmle M|n|m|zat|on/ Mltlgatlon

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



ample - Treasure Island Bridge

N Planning a monument or kiosk to be located in local
¥ park or recreation area, museum or public space

Treasure Island Causeway

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



ample - Treasure Island Bridge

\ Incorporating Part of Existing Bridge into Monument or
i Educational Display in Park or Public Space

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



VY@ -~ Minimization/Mitigation Options
(ounty§
Example - Treasure Island

\& Monument Bridge in City Park - Treasure Island

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



Vs @~ Minimization/Mitigation Options
(ounty &
| Example - South Park Bridge, Seattle, WA
Incorporating Part of Existing Bridge into New Bridge

x
E,

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



Pinellas
(ounty
i Public Input/Comments Welcome on Possible
Mitigation Options

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



ty » SHPO concurred that Movable Bridge
\ Alternative is preferred over Rehabilitation

« FHWA concurs that sufficient
documentation has been presented to
determine that Rehabilitation and Fixed
Alternatives are not feasible

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m




VI kY@~ Current Project Status

County @
Fixed Alternatives will Not Be Further
Considered as Viable

v — USCG determined that 28 feet of vertical
i clearance “Does Not Meet the Needs of
Navigation”

— Substantial right-of-way impacts
— Substantial visual impacts

— Not consistent with historic character of
community

— Requires two-year detour during construction

— Cost $14 M - $15 M (including Right-of-way)
compared to New Movable $15.8 M

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m




i k@ - Next Steps in PD&E Process
(ounty

i e Cultural Resource Committee Meeting

0 — Present summary of SHPO and FHWA
e Coordination to members

.4 * County staff select "Recommended
| Alternative”

| K Request Concurrence from County BCC

e Present Recommended Alternative to MPO
Advisory Committees/Board

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



s Y@ - Next Steps in PD&E Process
(ounty

a

0 * Update Engineering/Environmental
Documents

| * Present Recommended Alternative at Public
.4 Hearing

F

.+ » Continue SHPO Coordination
" _ Develop Mitigation

— Complete Section 106
documents

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



s k@ - Next Steps in PD&E Process
(ounty

i e Refine Recommended Concept based on
" Public Hearing Input
] * Finalize Engineering/Environmental

Documents

Submit Final Documents to FDOT and FHWA
for Approval

\
e

- - . | !!i Te.(. nical Me orandu | it {
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Pénellas b~ Thank You!

Questions and Discussion

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



VS L17@ - Boat Survey - Whitcomb Bayou
(ounty

0 Boat Survey of Waterfront Property Owners on
’ Whitcomb Bayou 1 -~

I e 289 Surveyed
f»—-l * 99 Responded

| "1 Results i L
~ « Most Boats 22-26 ft Powerboats

— No Bridge Opening Required
e 4 Sailboats required 2 28 ft of Clearance

— Could not Pass Under Mid-Level Option

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



V9 e < Movable Bridge Alternative
County @&

o« 7.8 feet Vertical Clearance
« 25 feet Horizontal Clearance

Rend ering — Not Actual Design

s 0
BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m




Pinellas
(ounty
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Cost Estimates

No Build w/Permanent Removal of Existing Bridge
) $0.9 M (Demolition Only)
I Rehabilitation

Y $9.5 M

‘? i Replacement w/Low-Level Movable Bridge
$15.8 M

| ) Replacement w/Mid-Level Fixed Bridge
| $14 - $15 M
L. (ROW Costs - $2.9M Option B, Option A - $ 4.1 M)

Includes Design, Contingency
& Construction Engineering Inspection

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m
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VIR ® - Rehabilitation - With Widening
(ounty

ascule Span Engineering

X e Current design loading (HL-93) is heavier than existing bridge
' design load (most likely HS-15)

iy  Current standards require designhing sidewalks for occasional
vehicle load (which was not the case for the existing bascule

.4 span)

T J.._._q e Bridge rails are currently designed for much higher impact

.| loads and specific “crash tested” geometry

e  Minimum width roadway results in higher live loads on the
girders, floorbeams and cantilever brackets (at least a 32
percent increase in main girder loading)

e Current design loadings for bridge rails will result in larger
loads on the cantilever brackets as will the wider sidewalk

' All main members of the bascule span need to be stronger
2 (larger, heavier steel sections) than the existing

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



VIS k@ - Rehabilitation - With Widening
(ounty

i Bascule Span Engineering
3 * New bridge deck will be approximately 37% wider than the

e existing

4  New bascule span will be approximately 62% heavier than the
existing
Counterweight volume is limited by geometry of the existing
bascule pier

Counterweight volume is not sufficient to provide the mass
required to balance the span (would require 390 pcf concrete
(AASHTO limits counterweight concrete to 315 pcf)

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



VIS k@ - Rehabilitation - With Widening
(ounty

i Bascule Span Engineering
3 e Existing bascule pier is supported on timber piles of unknown
e number, length and/or capacity

* Helper piles installed in 1996 are not fully effective in
supporting the bascule piers - they were designed to stabilize
the pier, not support dead load or live load

.| » New bascule span will be approximately 62% heavier than the
existing

Existing piers do not have capacity for the added dead and live
loads resulting from widening

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY m



I
Beckett Bridge PD& E Study

Alternatives Presentation to:
City of Tarpon Springs Board of Commissioners

Pinellas

curiver

URS - JANUS |
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October 2012
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W2 I5N@ < Project Limits
(ountq \

i ry
knill e .




s @ - Existing Bridge
(ounty

. Determined to be Eligible for listing in the
0 National Register of Historic Places

sl e Original Timber Construction - 1924

(i‘ ~Ill

_ | » Rebuilt Concrete Bridge - 1956
A * Major Repairs in 1979, 1998 and 2011

e Sufficiency Rating - 44.9 (Scale of 1-100)
— Structural Concerns
— Functionally Obsolete

et SEEES
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Pinellas( ¥
(ounty &

 Vertical Clearance - 6 ft

e Horizontal Clearance - 25 ft

e Opens with 2-hr Notice

Total Bridge
Openings

2009 -10
2010-20
2011-18




VA @ - Project Need
(ounty

e Structural Issues
. — Posted Weight Restrictions
| (12 tons)

— Foundations susceptible to
settlement

— Scour Susceptible

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY cooriver



VIEEI@ - Project Need
(ounty

* Functionally Obsolete

— Narrow Sidewalks

e Do Not Meet ADA
y: Requirements

T
il

ey

— Narrow Lanes
* No Shoulders
* No bicycle lanes

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY l:b




Pmellas PD&E Process
ouni S

 Engineering, Social &
1y Environmental Studies

w e Community Involvement

Fig
|
2

(i‘ ~Ill

5 ..1 * Develop and Evaluate Alternatives
* Select Preferred Alternative

e Obtain FHWA Approval

et SEEES

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY ECDriver
~ & Associates, Inc. |




vy

M K@~ Community Involvement
(ounty

. e Community Concerns TRe pol

l 0 Horg o

A& — Vertical Clearance s

Iﬂ_ — Noise e

i — Construction Impacts eV

— Detour/MOT & e i o

@ - Klosterman Ra-Carlfon Ra-Curlew Rd-Florida Ave

= Wall Spin

— Aesthetics =
— Bicycle/Pedestrian Facilities

o s
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Pinellas
(ounty

1) * Project Website

e Coordinate with Local Government
e Meet with Stakeholder Groups

.4 * Alternatives Public Workshop

‘s * Public Hearing
i n | N T

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY =bDr'mr
& Associates, Inc. |




Pinellas( EWAUCTHELTGTEE
(ounty
.  No-Build
 No-Build with Permanent Removal
of Existing Bridge

_ * Rehabilitation
___ * Replacement on Existing Alignment

— Low-Level Movable Bridge
7.8 ft Vertical Clearance
25 ft Horizontal Clearance

— Mid-Level Fixed Bridge

28 ft Vertical Clearance
25 ft Horizontal Clearance

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY

ECiver



iy * Existing Bridge Remains Until No Longer
i Serviceable (approximately 10 years)
it e Routine Maintenance Only

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY cooriver



vV p
A

"&'33'.!.1; = Removal of Existin

Brid

Routine Maintenance Only
Existing Bridge Demolished When No Longer

|\ e

Serviceable

* No Replacement Bridge Constructed
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VI3 E@ -~ Rehabilitation
(ounty

 Extensive Repairs

e Correct Structural Deficiencies

e No Widening
— No Shoulders e
— Narrow Sidewalks [
would remain
« No Change in
Navigational
Clearances

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY l:b



' Replacement Alternatives
Pinellas( ¥ :
(ounty Constraints

e Limited Right-of-Way
— 50 ft ROW East of Bridge
— 40 ft ROW West of Bridge

 Adjacent properties
* Driveways

;g*r: ; ;;.:-l . o = - . __
BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY :bDr'm
=% Associates, Inc. |




Vi @ - Existing Typical Section
(ouniy

\ Existing Bridge Typical Section
I 28’-0 ¥2” Total Width

1-11/4” 2-2" 9 10’-0” 10-0” g 2-2" 1-11/4

o O]
0 O]

[T L
No Shoulders Narrow Sidewalks

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY =b




\ * Meet Current Safety Standards
111 e Accommodate Future Trails

I * Minimize ROW Impacts
" * Lane Widths e |
. 10 to 11 feet

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY

coriver



Pinellas "} Proposed Typical Sections
(ounty

e Proposed Bridge Typical Section

:—-— G CONST.

47°-1" Total Width

1’-6 1/2n o g7 5’-6" 11’

!
!
SDWK. SHLDR. :
i
!
!
!
!
!
!
]

11’ 5'-6" 5'-6" 1-6%"
SHLDR. SDWK.

- i

5’6" Sidewalks and Shoulders - Both Sides

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY cooriver




{ Roadway Section - West of Bridge

| €& CONST.

<) 4’ 10° 1 10° 4

SIDEWALK| |[SHLDR.| SHLDR.|

| I I

- ﬂ__. g )-‘.@_-:-' " _"?’?
e |

6 ft Sidewalk - North Side Only
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Pinellas "5 Proposed Typical Sections
(ounty

Roadway Section - East of Bridge

iy | € consr.

h :

l

50’

I & 2 17 o 11’ ¥ 2 & !
| [SIDEWALK| [SHLDR. T SHLDR| | SIDEWALK| |
1 g 1
1 | |
1 ! |
1 I
I
| "' | ' :
1 - 1
1 I
I I I
| |
I | I
| i |

6 ft Sidewalks - Both Sides
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4 :
MKV~ Low-Level Movable Bridge
(ouniy

2 PRELIMINARY

Vertical Clearance — 7.8 ft /e
Horizontal Clearance - 25 ft

| 8 - A - ;e = ¢ L | | |
EREIING e | B ERIbGE | W

B OF WAY ‘ £
£ s ?VA \ STA 135+95 PROP. SIDEWALK , i g

SUBMERGED LANDS
EASEMENT

]

_BECKET'I' BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY EDD%"




3 Y@ < Mid-Level Fixed Bridge - Option A
(ounty

ly e Vertical Clearance - 28 feet
0§  Horizontal Clearance - 25 feet

..~ Retaining Wall 1 to 19 feet High

1A
i |

. /i ‘!1' — Blocks Driveway Access/Visual Impacts

e ROW impacts

— Single Family Residences North Side, West of
Bridge
— Yacht Club Property

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY cooriver




L 5@~ Mid-Level Fixed Bridge - Option A
(o untq N\

Venetlan Court Extensmn
T Vil

T Proposed ROW

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY coDriver




L 5@~ Mid-Level Fixed Bridge - Option A
(ountq \

ccess Road to Bayshore Moblle Home Park
' Proposéggow .

g — EXISTING . 4!
' | RIGHT OF WAY

Existing ROW

-"f:_ A 13. !

END MSE \".{\LL

. 41 d : A, | 4
no Ty

Impacts to ReS|dences North o]
Riverside Drive




VI E@ - Mid-Level Fixed Bridge - Option B
(ounty

e Vertical Clearance - 28 feet

|
|
| \*

 Horizontal Clearance - 25 feet

. Retaining Wall 1 to 16 feet High

-‘ — Blocks Driveway Access/Visual Impacts
== ' . ROW impacts

-

— Single Family Residences North Side,
West of Bridge
— 8 Mobile Homes
— Yacht Club Property
— Vacant Lot East of Bridge, South Side of Roadway

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY I:UDL'E"
& Associates, Inc.




Q b' u ] ] [ |
M I5Y@ = Mid-Level Fixed Bridge - Option B
County @&
enetian Court Extension
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Pinellas ’3 Mid-Level Fixed Bridge - Option B
(ounty

Proposed ROW

MID-LEVEL FIXED BRIDGE i
OPTION B :

DATE: 9/20/12

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY




VI E@ - Boat Survey - Whitcomb Bayou
(ounty

lﬁ Whitcomb Bayou
« 289 Surveyed
;,...n * 99 Responded

= [
-—.
-III

Boat Survey of Waterfront Property Owners on

v:;_',\f
", L. A
iy
i A3
" B "
mll"

’nI

Results
e Most Boats 22-26 ft Powerboats
— No Bridge Opening Required
e 4 Sailboats required 2 28 ft of Clearance
— Could not Pass Under Mid-Level Option

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY :uDrlver




Pinellas
(ounty

i

1 L ]

)= Environmental Impacts

Similar for All Build Alternatives

e Wetlands
— 0.02 acre - Low-Level
— 0.03 acre - Mid-Level
— Wildlife - Minimal

* Noise - Minimal

e Visual - Minimal to High

e Historic Structures

— Removal of NRHP Eligible Bridge Requires
MOA/Mitigation

BECKETT BRIDGE PROJECT DEVELOPMENT & ENVIRONMENTAL STUDY cooriver




P&nellas ~ PD&E Schedule

2012 2013

Activit
rF A
LX) |

Study Begins

| Develop/Evaluate Alternatives _
%ﬂLocal Government Coordination _
il

Alternatives Workshop Ok

-

Data Collection

Select Preferred Alternative -

Public Hearing

Final Reports/Agency Coordination

Approval by the ¢
Federal Highway Administration

v

X
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Pinellas

Questions?
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MINUTES
BOARD OF COMMISSIONERS
CITY OF TARPON SPRINGS
REGULAR SESSION — NOVEMBER 20, 2012

THE BOARD OF COMMISSIONERS OF THE CITY OF TARPON SPRINGS, FLORIDA, MET
IN REGULAR SESSION IN THE CITY HALL AUDITORIUM/COMMISSION CHAMBERS,
324 EAST PINE STREET, ON TUESDAY, NOVEMBER 20, 2012 AT 6:30 P.M. WITH THE
FOLLOWING PRESENT:

DAVID O. ARCHIE MAYOR
CHRIS ALAHOUZOS VICE MAYOR
SUSAN SLATTERY COMMISSIONER
JEFF LARSEN COMMISSIONER
TOWNSEND TARAPANI COMMISSIONER
ALSO PRESENT: MARK LECOURIS CITY MANAGER
IRENE S. JACOBS CITY CLERK & COLLECTOR
JAMES YACAVONE llI CITY ATTORNEY

CALL TO ORDER:

Mayor Archie called the meeting to order at 6:30 p.m.

ROLL CALL:

City Clerk Jacobs called the roll.

INVOCATION:

Reverend Raymond Stallworth, Mt. Moriah AME Church, gave the invocation.

PLEDGE OF ALLEGIANCE TO THE FLAG

Mayor Archie led the Pledge of Allegiance to the Flag.

Unofficial Copy
Regular Session November 20, 2012



PUBLIC COMMENTS:

The Mayor asked for public comments and there were none.

PROCLAMATIONS:

1. FARM CITY WEEK:

Mayor Archie proclaimed November 16-22, 2012 as Farm City Week. No one was at the
meeting to accept the proclamation; therefore, the City Clerk would mail.

Mayor Archie asked for Board and public comments and there were none.

PRESENTATION:

2. CHAMBER OF COMMERCE BEAUTIFICATION AWARD:

Sue Thomas, President Tarpon Springs Chamber of Commerce, 111 East Tarpon Avenue,
presented, Attorney Michael Kouskoutis, with the Chamber’s Beautification Award. Mr.
Kouskoutis thanked the Chamber for the recognition .

Mayor Archie thanked Mr. Kouskourtis for all he does for the City.

Mayor Archie asked for public comments and there were none.

3. BECKETT BRIDGE REHABILITATION, REPLACEMENT: ANN VENABLES,
E.C. DRIVER & ASSOCIATES

Ann Venables, Project Manager gave a power point presentation highlighting the Beckett Bridge
PD & E Study Alternatives; History of the Bridge; project needs; PD & E Process; Community
Concerns; and various bridge options. Additionally she stated that the bridge was determined to
be eligible for listing in the National Register of Historic Places.

The Board thanked all and Pinellas County for making the presentation, and made known
residents’ concerns of the future bridge. Mayor Archie asked if money was the factor for the
design of the bridge, when and where the next public meeting was. Ms. Venables replied that
money was only one part of the factor and not the deciding one of the design, and the meeting
would be held January 23, 2013 at the Yacht Club and would forward information for the City to
post on their website. Commissioner Tarapani inquired if the County discussed any other types
of bridge options like swing, and what the preference was based on the options. Mr. Driver said
that yes, all options were looked at, and stated his preference, but did not have a preference on
a high or low level. Commissioner Tarapani did not see eliminating a fixed bridge but was in
favor of the option with the least impact to the city, and would like the residents affected in this
matter to be treated with fairness. Commissioner Larsen asked about the bridge on the register,
the sufficiency rating, and if the long term vision was also an aspect of the project. Mrs.
Venables said that the bridge was unique as it was one of the oldest bridges of that style and
then explained the formula on inspection rating and said that the primary thing driving the low
rating was safety due to the narrow widths and no shoulders. Vice Mayor Alahouzos wanted to
know if property owners were contacted, if during the construction or rehabilitation if the channel
would be open and if dredging occur. (Continued)
-2
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3. BECKETT BRIDGE REHABILITATION, REPLACEMENT: ANN VENABLES,
E.C. DRIVER & ASSOCIATES

Mrs. Venables responded that property owners were not contacted yet that at this time they
were reviewing options, the channel would be shut for a brief time and that they would not be
dredging.

PUBLIC COMMENTS:

Bill Vinson, 144 Spring Boulevard, former Commissioner, shared with the Board what Riparian
Rights are according to the Florida Statute 253.141. Mr. Vinson felt resident issues were not
addressed in presentation nor were the importance of these rights made clear.

Mayor Archie encouraged residents to attend this meeting because the Board of
Commissioner’s voice was no more powerful than the resident’s voice on this County project.

4. CYCADIA CEMETERY SECURITY IMPROVEMENTS

Paul Smith, Public Services Director, presented a power point on Cycadia Cemetery security
improvements, and gave background that this has come about due to vandalism throughout the
years.

The Board thanked Mr. Smith for bringing forward. Mayor Archie felt this was much needed and
guestioned the gate. Mr. Smith said that anyone already in the cemetery would be able to exit.
Vice Mayor Alahouzos knew that the fence was something that was dear to the late Mr. Powell,
Cycadia Cemetery Chairman, and former Commissioner. Additionally, Vice Mayor Alahouzos
would like to see landscaping placed along the fencing. Commissioner Tarapani asked why the
fence was not on top of existing cement wall and if lighted columns will go between areas of
fencing, and Mr. Smith said placing fencing on wall was explored and it was not strong enough
and someone could climb and go over. As far as the columns, it would be explored and if too
expensive can always do at a later time.

Unofficial Copy
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CONSENT AGENDA:

5. SATISFACTION AND RELEASE OF LIENS:

Kendra A. Phillips Mortgage Lien MR 1223

Edward Bodema

Blake T. Lanston Utility Lien 34327-271102281
George Paitakis/

Mary A. Paitakis Utility Lien 18913-271305052
Raymond F. Sieper Utility Lien 46251-271203474
George M. Geiser, Jr. Utility Lien 39423-271808986
Thomas D’Arangelo Code Enforcement 12-80000107
Cristos Stefos Code Enforcement 09-20000090
Timothy W. Hobgood Certificate of Indebtedness  10-80000230

(Abatement for lot mowing)

6. ATTORNYE’S FEES:
a.Frazer Hubbard Brandt Trask Yacavone Metz & Diagneault, LLP: Invoice # 40143.

7. SPECIAL EVENTS:
a. There’s Snow Place Like Tarpon Avenue; Tarpon Springs Chamber of Commerce
and City of Tarpon Springs, December 7, 2012.

8. APPROVE REVISED POSITION DESCRIPTION FOR TRAFFIC MAINTENANCE WORKER

9. RENEW RFO NO. 080083: SURVEY SERVICES CONTINUING CONTRACT

10. INCREASE FILE NO. 120052-N-JJ:WATER & WASTEWATER REVENUE SUFFICIENCY

ADDENDUM 1. REJECT ALL PROPOSALS SUBMITTED FOR PROPOSAL NO. 120125-P-CM,
INSURANCE PROGRAMS: LIFE AND LONG TERM DISABILITY

Mayor Archie asked for Board and public comments and there were none.

MOTION: VICE MAYOR ALAHOUZOS
SECOND: COMMISSIONER SLATTERY

To approve consent agenda items 5, 6A ,7A,8,9,10, and
addendum 1.

Vote on Moation — Upon roll call vote the motion carried unanimously as follows:

Commissioner Tarapani Absent did not vote*
Commissioner Larsen Yes
Commissioner Slattery Yes
Vice Mayor Alahouzos Yes
Mayor Archie Yes

* Temporarily left the meeting room.
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SPECIAL CONSENT AGENDA:

11. AWARD BID NO. 12019-B-JJ: TRAVELING BRIDGE FILTER REHABILITATION

Paul Smith said this was a major project for the waste water treatment facility and asked for
approval.

Commissioner Larsen was concerned only one bid and asked for comments by Paul Smith
received from pre-bid process. Mr. Smith explained to save city money on tax, they pre-
purchased materials and some bidders will not bid when that happens because it takes away
some mark up on material from potential bidders. Vice Mayor Alahouzos asked if there would
be a project manager to oversee since this was a big project and Mr. Smith replied that would
be Ray Page.

Mayor Archie asked for public comments and there were none.

MOTION: VICE MAYOR ALAHOUZOS
SECOND: COMMISSIONER SLATTERY

To award bid No. 120119-B-JJ,traveling bridge
Filter rehabilitation to Wharton-Smith, Inc., the

only respondent, in an amount not-to-exceed

$ 685,710 which includes the acceptance of

additive alternate 1, variable frequency drives for the
backwash pumps.

Vote on Motion — Upon roll call vote the motion carried unanimously as follows:

Commissioner Tarapani Yes
Commissioner Larsen Yes
Commissioner Slattery Yes
Vice Mayor Alahouzos Yes
Mayor Archie Yes
(Continued)
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12. AUTHORIZE THE PURCHASE OF VARIOUS VEHICLES & EQUIPMENT THROUGH
FLORIDA SHERIFF'S ASSOCIATION CONTRACT NO. 12-10-0905

City Manager said both agenda items 12 and 13 were already approved in the budget but
awaiting for bids to get the best deals.

Mayor Archie asked for public comments and there were none.

MOTION: VICE MAYOR ALAHOUZOS
SECOND: COMMISSIONER LARSEN

Authorize the purchase of various vehicles &
equipment through Florida Sheriff's Association
Contract No. 12-10-0905 for a total aggregate not
to exceed amount of $130,045.00 for Water, Sewer,
and Lift Stations.

Vote on Motion — Upon roll call vote the motion carried unanimously as follows:

Commissioner Tarapani Yes
Commissioner Larsen Yes
Commissioner Slattery Yes
Vice Mayor Alahouzos Yes
Mayor Archie Yes
(Continued)
-6 -
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13. AUTHORIZE THE PURCHASE OF VARIOUS VEHICLES & EQUIPMENT THROUGH
FLRODA SHERIFF'S ASSOCIATION CONTRACT NO. 12-20-0995

Commissioner Tarapani questioned if purchasing seven cars were out of the ordinary and City
Manager explained that they were from different department were vehicles were going to cost
more in maintenance then replacing.

Mayor Archie asked for public comments and there were none.

MOTION: COMMISSIONER TARAPANI
SECOND: VICE MAYOR ALAHOUZOS/COMMISSIONER SLATTERY

Authorize the purchase of various vehicles &
equipment through Florida Sheriff's Association
Contract No. 12-20-0905 for a total aggregate not

to exceed amount of $ 385,426.99 the Fire, Police,
Sewer Collection, Meter Readers, meter Repair, Water
Supply and Stormwater.

Vote on Motion — Upon roll call vote the motion carried unanimously as follows:

Commissioner Tarapani Yes

Commissioner Larsen Yes

Commissioner Slattery Yes

Vice Mayor Alahouzos Yes

Mayor Archie Yes
-7 -
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ORDINANCES AND RESOLUTIONS:

14. RESOLUTION 2012-47: FINAL BUDGET RESOLUTION FOR FISCAL YEAR 2012

City Attorney Yacavone read the following Resolution by title only:

A RESOLUTION OF THE BOARD OF COMMISSIONERS OF THE CITY OF TARPON
SPRINGS, FLORIDA, AMENDING THE BUDGET FOR FISCAL YEAR 2011-12.

Arie Walker, Finance Director said that this was required by state statute to bring final budget
sixty days prior to the end of the year.

Mayor Archie asked for Board or Public comments and there were none.

MOTION: VICE MAYOR ALAHOUZOS
SECOND: COMMISSIONER SLATTERY/COMMISSIONER LARSEN

That resolution 2012-47 be adopted
as presented.

Vote on Motion — Upon roll call vote the motion carried unanimously as follows:

Commissioner Tarapani Absent did not vote
Commissioner Larsen Yes
Commissioner Slattery Yes
Vice Mayor Alahouzos Yes
Mayor Archie Yes
(Continued)
-8-
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ORDINANCES AND RESOLUTIONS (Continued):

15. RESOLUTION 2012-48: FRAUD AND WHISTLEBLOWER POLICY

City Attorney Yacavone read the following Resolution by title only:

A RESOLUTION OF THE BOARD OF COMMISSIONERS OF THE CITY OF TARPON
SPRINGS ADOPTING A CODE OF ETHICS POLICY AND A FRAUD, WASTE, ABUSE, AND
WHISLEBLOWER PROTECTION POLICY; AND PROVIDING FOR AN EFFECTIVE DATE.

City Manager LeCouris said that this was brought back only in policy form as requested by the
auditors request.

Mayor Archie asked for Board and Public comments and there were none.

MOTION: COMMISSIONER SLATTERY
SECOND: VICE MAYOR ALAHOUZOS

That Resolution 2012-48 be adopted
as presented .

Vote on Motion — Upon roll call vote the motion carried unanimously as follows:

Commissioner Tarapani Yes
Commissioner Larsen Yes
Commissioner Slattery Yes
Vice Mayor Alahouzos Yes
Mayor Archie Yes

STAFF COMMENTS:

CYCADIA CEMETERY
City Manager LeCouris said when fence project was completed to honor the history and family a
plague would be presented to the Powell family.

THANKSGIVING WISHES:
Acting Police Chief Young, City Attorney Yacavone, City Clerk Jacobs, and the Board wished all
a safe and Happy Thanksgiving.
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BOARD COMMENTS:

CHRISTMAS DECORATIONS:
Commissioner Alahouzos told the City Manager that Christmas decorations look good; however,
the Sponge Docks needed added decorations.

CHRISTMAS TREE LOT:
Commissioner Slattery announced that the opening of the Boys and Girls Club Christmas Tree
lot would be open around Thanksgiving.

Commissioner Tarapani thanked Commissioner Slattery for her efforts with the Boys and Girls
Club.

ADJOURNMENT:

The meeting adjourned at: 7:46 P.M.

DAVID O. ARCHIE
MAYOR

ATTEST:

IRENE S. JACOBS, CMC
CITY CLERK & COLLECTOR

CITY CLERK’S NOTE: This meeting has been recorded in its entirety and the recordings are
kept on file in the City Clerk’s Office for the required retention period.

-10 -
Unofficial Copy
Regular Session November 20, 2012



%2% gﬂ %?écm @Z/Wyé %ﬂ@’d

Board of Commissioners

324 East Pine Street

Post Office Box 5004

Tarpon Springs, Florida 34688-5004
(727) 938-3711

Fax: (727) 937-8199

www.ctsfl.us

REGULAR SESSION AGENDA
TUESDAY, NOVEMBER 20, 2012
6:30 P.M.

CALL TO ORDER

ROLL CALL

INVOCATION

PLEDGE OF ALLEGIANCE
PUBLIC COMMENTS

PROCLAMATION:
1. FARM CITY WEEK

PRESENTATIONS:
2. CHAMBER BEAUTIFICATION AWARD
3. BECKETT BRIDGE REHABILITATION, REPLACEMENT: ANN VENABLES, E. C. DRIVER &
ASSOCIATES
4. CYCADIA CEMETERY SECURITY IMPROVEMENTS

CONSENT AGENDA:
5. SATISFACTION AND RELEASE OF LIENS
6. ATTORNEY’S FEES:
A. FRAZER HUBBARD BRANDT TRASK YACAVONE METZ & DIAGNEAULT, LLP:
INVOICE # 40143
7. SPECIAL EVENTS:
A. THERE’S SNOW PLACE LIKE TARPON AVENUE; TARPON SPRINGS CHAMBER OF
COMMERCE AND CITY OF TARPON SPRINGS, DECEMBER 7, 2012

8. APPROVE REVISED POSITION DESCRIPTION FOR TRAFFIC MAINTENANCE WORKER
9. RENEW RFQ No. 080083: SURVEY SERVICES CONTINUING CONTRACT
10. INCREASE FILE NO. 120052-N-JJ: WATER & WASTEWATER REVENUE SUFFICIENCY

ANALYSIS UPDATE AND BOND REPORT

SPECIAL CONSENT AGENDA:
11. AWARD BID NO. 120119-B-JJ: TRAVELING BRIDGE FILTER REHABILITATION
12. AUTHORIZE THE PURCHASE OF VARIOUS VEHICLES & EQUIPMENT THROUGH FLORIDA
SHERIFF’'S ASSOCIATION CONTRACT No. 12-10-0905
13. AUTHORIZE THE PURCHASE OF VARIOUS VEHICLES & EQUIPMENT THROUGH FLORIDA

SHERIFF’S ASSOCIATION CONTRACT No. 12-20-0905

ORDINANCES AND RESOLUTIONS:
14. RESOLUTION 2012-47: FINAL BUDGET RESOLUTION FOR FISCAL YEAR 2012
15. RESOLUTION 2012-48: ETHICS, FRAUD AND WHISTLEBLOWER PoLICY

BOARD AND STAFF COMMENTS:
ADJOURNMENT
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