




PD&E SCHEDULE

Project Phase	Anticipated Completion
Project Kick-off	Spring 2008
1 st Public Hearing	May 6, 2010
Project On Hold	2010-2016
Stakeholder Meetings & Analysis	Ongoing
2 nd Public Hearing	January 27, 2022 
Finalize PD&E Documents	Winter 2022
PD&E Approval	Spring 2022

FDOT 5-Year Adopted Work Program

WPI Segment	Project	Design	Right of Way	Construction	Project Totals
419235-3	Northern Study from south of US 301 to north of Bruce B Downs Boulevard	Not Currently Funded	Not Currently Funded	Not Currently Funded	Not Currently Funded
419235-2	Southern Study from Mocassin Wallow Road to south of US 301	Not Currently Funded	Not Currently Funded	Not Currently Funded	Not Currently Funded

